
From: Gary Moore
To: Steve Wilson
Cc: Arredondo, Alonzo; Jonathan Carroll; Murphy Hunt
Subject: Re: Falcon Refinery
Date: 08/23/2012 01:52 PM

It is my understanding that Kirby will cleanout Tank 16.  He was informed that he
 could have some CERCLA liability, if he did not.  I am not sure what the schedule is
 for this but will ask my coworker as he is overseeing the Administrative Order that
 Kirby is on for the spill cleanup that was done awhile back.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ Steve Wilson ---08/23/2012 01:43:48 PM---Gary we should be flowing here
 anytime and we did have a storge bldg, but they still disappeared. We

From:    Steve Wilson <swilsonwse@gmail.com>
To:    Gary Moore/R6/USEPA/US@EPA
Cc:    Jonathan Carroll <jcarroll@lazarusenergy.com>, "Arredondo, Alonzo"
 <AArredondo@trcsolutions.com>, Murphy Hunt 
Date:    08/23/2012 01:43 PM
Subject:    Re: Falcon Refinery

Gary we should be flowing here anytime and we did have a storge bldg, but
 they still disappeared. We are gaining our momentum back and I will be
 adding a few additional personnel next week.. 

 
I will need tank 16 or one of Kirbys tanks to put the finished oil  from tanks 26
 & 30 that will be clean from  shakers (we need help getting him to clean 16).
 The oil does expand and react with miminum heat thus we may have to
 dispose in another manner other than reclaim/resale.

 
 The water transfer will be 24 hours a day and 7 days a week once we start so
 we can get the 20K barrels transfered and treated. It will take about a week for
 the solids to fall and then we can test and use activated carbon then to the
 fields if we can get permission (extention) to process beyond our past deadline.

 

 
 Our intent is to get processing (shaker) tank 26 top oil (8 ft)  and tank 30
 bottoms together. Then we will use both the shaker and  centrifuge for the

*9577436*
9577436

(b) (6)

dstanl02
Rectangle

dstanl02
Redacted Version



 bottoms of Tank 26 and Tank 7. I will work up a new revised schedule for
 going forward this weekend and have to you first part of next week. 

 

 
I hope this helps.

 
Steve

On Thu, Aug 23, 2012 at 12:38 PM, Gary Moore
 <Moore.Gary@epamail.epa.gov> wrote:

Steve: 

I have a briefing with my management about the site today at 3:00
 pm.  I would like to get an update on progress that has taken place
 this week so that I may be able to brief out in a positive light. 

Also, it would appear that you guys need a conex box for storing
 valuables so they don't disappear. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        Steve Wilson <swilsonwse@gmail.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        Jonathan Carroll <jcarroll@lazarusenergy.com> 
Date:        08/22/2012 02:32 PM 
Subject:        Re: Falcon Refinery 

We are sending over some more safety harness today that we had on site, but
 they unfortunity disappeared. Once they arrive we will work at elevated
 heights off scaffolds on the top and side of tank 26 and will be ready to start
 water flow 
  
Steve.

On Wed, Aug 22, 2012 at 2:24 PM, Gary Moore
 <Moore.Gary@epamail.epa.gov> wrote: 
Steve: 



I need to know if transfers have started between Tank 26 and 12
 since setup was supposedly completed last week? 

As you know, the schedule that you guys prepared for us is not being
 complied with.  Please review the timeline and  propose to me a
 modified schedule, as  necessary, along with a bonafide reason why I
 should approve the modified schedule.  I may or may not approve
 but at least we have your request on record. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        Steve Wilson <swilsonwse@gmail.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        Jonathan Carroll <jcarroll@lazarusenergy.com> 
Date:        08/22/2012 01:37 PM 
Subject:        Re: Falcon Refinery 

Gary 
  
Many of these activities are in progress and we are now moving faster  to
 accomplish our weekly goals. I am still working on the activated carbon and
 the shaker screens for this week and we have some supplies coming today so
 we can do the butane tank entry and finish it. We mixed a sample of the oil
 in 26 with 30. It reduces the visicosity of tank 30  so we can use shaker
 screens to get the solids out. We are working on moving the oil layer from 26
 to 30 while we pump the water out of 26 down to the solids. 
  
Steve

On Wed, Aug 22, 2012 at 1:19 PM, Gary Moore
 <Moore.Gary@epamail.epa.gov> wrote: 
Steve: 

I am reviewing the weekly from Friday.  It indicated that last week
 you guys: 

1. Had the system setup for transfers from Tank 26 to Tank 12 
2.  Increased Staffing to 10 people for site activities. 



This week (Aug 17 - 24) you guys would be doing the following: 

1.  Butane tank schedule for cleaning; 
2.  Transfer water from Tank 26 to Tank 12 for treatment; 
3.  Clarifier will be combined with transferred water from Tank 26 into
 Tank 12; 
3.  Activated Carbon will be brought to site; 
4.  Treatment of water in Tank 12 with the activated carbon; 
5.  Transfer sludge from frac tank to tank 30; 
6.  Continue consolidating sludge into one frac tank; 
7.  Shaker screens for Tank 30 will be brought to the site; 

I want to know what of the activities have been actually started being
 that we are at Wednesday of this week. 

I am about to be forced to start micro managing the work that is
 being done out on this site.  In fact, I am considering sitting up shop
 at the site and beginning to direct the work that is being done by you
 and your employees. 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 
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